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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 157 Date: 05-Nov-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 58

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·The weekly scheduling meeting was cancelled today. The controlling operation is the 90-day waiting
period.
·Met with Francisco at the DO to go over staffing needs for the Dumbarton project . There will be 20
district employees and 4 consultant employees on the project. The structres will have 20 structures
employees and 6 consultant employees. The duration of the contract is three years and it is anticipated
that the contract be awarded in August 2010. 270-District Construction, 275-Structures Construction, 285-
CCOs, and 290-Claims.
·Talked to Jeff regarding pending EWBs for CCO 64. The authorized amount for CCO 64 if $979,250
and cost to date $770,000.00. It appears thee may not need to go over one million.
·Ahmad in Microstation Training today.
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